BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	BEL 2nd block									
	4th Main Road 4th Cross Road									
		Sqm	2.0	130.00	0.10	0.10		26.00		
	Kuvempunagara 1st Stage									
	Kamaraja road 8 th cross up to deaad end									
		Sqm	2.0	313.00	0.10	0.10		62.60		
	12 th Cross up to coconet tree (next to 11 th Cross)									
		Sqm	2.0	70.00	0.10	0.10		14.00		
	11 th cross (down next to CC road)(continution of khaliamma temple)									
		Sqm	2.0	73.00	0.10	0.10		14.60		
	BALAJI LAYOUT									
	3rd Main Road									
		Sqm	2.0	33.50	0.10	0.10		6.70		
	Kuvempunagara 2nd Stage									
	11th Cross up to the shop (2nd stage) (khaliamma temple)									
		Cum	2.0	105.50	0.10	0.10		21.10		
	DHANALAKSHMI LAYOUT									
	Dhanalakshmi Layout Main Road(L shape)									
		Cum	2.0	398.50	0.10	0.10		79.70		
	1st Cross Road (from dead end)									
		Cum	1.0	132.00	0.10	0.10		13.20		
	Cross Road (shishuPata shala)									
		Cum	2.0	60.50	0.10	0.10		12.10		
		Cum	2.0	55.00	0.10	0.10		11.00		
	2nd Cross Road (from dead end)									
		Cum	2.0	104.50	0.10	0.10		20.90		

M/S. RAM & COMPANY
Contractor

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length meters	Width meters	Mean Width meters	Depth meters	Quantity	Rate in Rs.	Amount in Rs.
	3rd Cross Road (from dead end)									
		Cum	2.0	204.60	0.10	0.10		40.92		
	AVR Bock 1st Cross Road									
		Cum	2.0	45.10	0.10	0.10		9.02		
	CANARA BANK LAYOUT									
	2nd Main Road									
		Cum	2.0	172.50	0.10	0.10		34.50		
	PRAKRUTHI LAYOUT									
	1st Cross Road									
		Cum	2.0	52.80	0.10	0.10		10.56		
	2nd Cross Road									
		Cum	2.0	44.00	0.10	0.10		8.80		
	3rd Cross Road									
		Cum	2.0	67.10	0.10	0.10		13.42		
	SINGAPURA PARADISE									
	2nd cross (right side shiva sidhi house house)									
		Cum	2.0	433.40	0.10	0.10		86.68		
	Oppsite to Tower Road									
		Cum	2.0	155.10	0.10	0.10		31.02		
	Cross Road from End									
		Cum	2.0	65.50	0.10	0.10		13.10		
		Cum	2.0	50.50	0.10	0.10		10.10		
		Cum	2.0	53.50	0.10	0.10		10.70		

M/S. RAM & COMPANY Contractor

RUDRAPRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer A.E, W10

Assistant Executive Engineer. BBMP Vidyaranyapura Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months
Measurements Recarded on :	

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	4th Cross road ward 1, (from sigapura main road to dead end									
		Cum	2.0	151.80	0.10	0.10		30.36		
	3rd Main Road (from sigoura main road to dead end)									
		Cum	2.0	198.00	0.10	0.10		39.60		
	Cross Road 1									
		Cum	2.0	107.60	0.10	0.10		21.52		
	Cross Road 2									
		Cum	2.0	100.10	0.10	0.10		20.02		
	Cross Road 3									
		Cum	2.0	101.20	0.10	0.10		20.24		
	Cross Road 4									
		Cum	2.0	95.70	0.10	0.10		19.14		
	3rd main road 3rd Cross Road									
		Cum	2.0	143.00	0.10	0.10		28.60		
		Cum	2.0	24.20	0.00	0.10		4.84		
		Cum	2.0	15.40	0.00	0.10		3.08		
	NANJAPPA LAYOUT									
	Ramachandrapura main road to Doddabommasandra									
		Cum	2.0	672.50	0.10	0.10		134.50		
	DODDABOMMASANDRA									
	Partially unnamed									
		Cum	2.0	278.50	0.10	0.10		55.70		
	SINGAPURA PARADISE									
	Sri varadaraja swamy Badavane 2nd main road, 3rd cross									
		Cum	2.0	102.00	0.10	0.10		20.40		

M/S. RAM & COMPANY
Contractor

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length meters	Width meters	Mean Width meters	Depth meters	Quantity	Rate in Rs.	Amount in Rs.
	KUVEMPUNAGAR 2ND STAGE									
	Kuvempunagar 2nd State (Cross Road)									
		Sqm	2.0	81.40	0.10	0.10		16.28		
	SRINIKETHBADAVANE									
	Cross Road to sriniketh badavane Along Door 117 Road									
		Sqm	2.0	47.50	0.10	0.10		9.50		
		Sqm	2.0	45.50	0.10	0.10		9.10		
	VALMIKI NAGAR									
	Lakshmipura main road to dead end									
		Sqm	2.0	67.10	0.10	0.10		13.42		
	SINGAPURA VILLAGE									
	Varadaraja swamy temlpe (from main road up to carner)									
		Cum	2.0	354.50	0.10	0.10		70.90		
	HOSABALVE NAGAR									
	Singapura Road to Dead End									
		Cum	2.0	48.30	0.10	0.10		9.66		
	Srinikanth Main Road									
		Cum	2.0	35.30	0.10	0.10		7.06		
	Singapura Road to									
	0.00	Cum	2.0	81.40	0.10	0.10		16.28		
	Singapura Road to Dead End									
		Cum	2.0	88.50	0.10	0.10		17.70		

M/S. RAM & COMPANY

Contrator

RUDRAPRASAD CONSULTANTS BANGALORE

PMC

AE W10

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length meters	Width meters	Mean Width meters	Depth meters	Quantity	Rate in Rs.	Amount in Rs.
	NANJAPPA LAYOUT									
	Nanjappa Layout 4th Cross									
		Cum	2.0	358.50	5.60	0.10		71.70		
	Blue Moon ramanamma Garden 1st Min									
		Cum	2.0	256.00	6.00	0.10		51.20		
		Cum	2.0	64.90	5.80	0.10		12.98		
		Cum	2.0	99.00	6.00	0.10		19.80		
		Cum	2.0	56.00	5.00	0.10		11.20		
		Cum	2.0	82.00	6.00	0.10		16.40		
	CHANDRAPPA LAYOUT									
	Kuvempunagar 2nd State (Cross Road)									
		Sqm	2.0	162.00	0.10	0.10		32.40		
	3rd Cross									
		Sqm	2.0	172.50	0.10	0.10		34.50		
	A.Chandrappa road 1st cross (LHS)									
		Sqm	2.0	78.50	0.10	0.10		15.70		
	A.Chandrappa road 1st cross (RHS)									
		Sqm	2.0	56.50	0.10	0.10		11.30		
	A.Chandrappa road 2nd cross (LHS)									
		Sqm	2.0	106.00	0.10	0.10		21.20		
	A.Chandrappa road 2nd cross (RHS)									
		Sqm	2.0	55.50	0.10	0.10		11.10		

M/S. RAM & COMPANY Contrator

RUDRAPRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length meters	Width meters	Mean Width meters	Depth meters	Quantity	Rate in Rs.	Amount in Rs.
	A.Chandrappa road 3rd cross (RHS)									
		Cum	2.0	55.00	0.10	0.10		11.00		
	A.Chandrappa road 4th cross									
		Sqm	2.0	58.50	0.10	0.10		11.70		
	A.Chandrappa road 5th cross (LHS)									
		Sqm	2.0	87.00	0.10	0.10		17.40		
	A.Chandrappa road 5th cross (RHS)									
		Sqm	2.0	56.50	0.10	0.10		11.30		
	A.Chandrappa road 6th cross									
		Sqm	2.0	60.50	0.10	0.10		12.10		
	SRINIKETH BADAVANE									
	4th Main Road (S.B Road)									
		Sqm	2.0	55.15	0.10	0.10		11.03		
	3rd A Cross Road (S.B Road)									
		Sqm	2.0	123.20	0.10	0.10		24.64		
	1st Cross Road (S.B Road)									
		Sqm	2.0	143.00	0.10	0.10		28.60		
	Park Avenue Road (S.B Road)									
		Sqm	2.0	77.50	0.10	0.10		15.50		
	Rachanalaya House Road									
		Sqm	2.0	59.40	0.10	0.10		11.88		
	BASAVASAMITHI LAYOUT									
	Ayyappa Road									
		Sqm	2.0	107.91	0.10	0.10		21.58		
	KALTHURU LAYOUT									
	Cross Road Oppsite to Chruch Road									
		Sqm	2.0	80.00	0.10	0.10		16.00		

M/S. RAM & COMPANY
Contractor

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	SRINIKETH BADAVANE									
	Kuvepunagara 2nd Stage Akshaya Road									
		Sqm	2.0	154.00	5.10	0.10		30.80		
		Sqm	2.0	255.50	4.00	0.10		51.10		
	CP House No 80/60									
		Sqm	2.0	150.00	6.00	0.10		30.00		
	Mukkunda House Road									
		Sqm	2.0	78.50	5.20	0.10		15.70		
	5th Cross Road (S.B Road)									
		Sqm	2.0	128.80	5.50	0.10		25.76		
	4th Cross Road (S.B Road)									
		Sqm	2.0	124.00	5.60	0.10		24.80		
	3rd Cross Road (S.B Road)									
		Sqm	2.0	110.00	5.00	0.10		22.00		
	3rd Main Road (S.B Road)									
		Sqm	2.0	24.50	5.10	0.10		4.90		
	Cross Road Behind Vaishnavi Nilaya									
		Sqm	2.0	62.50	5.00	0.10		12.50		
	BASAVASAMITHI LAYOUT									
	Basavasamithi Main Road									
		Sqm	2.0	165.50	0.10	0.10		33.10		
		Sqm	2.0	284.50	7.00	0.10		56.90		
	CHANDRAPPA LAYOUT									
	1st Cross									
		Sqm	2.0	153.00	5.00	0.10		30.60		

M/s. RAM & COMPANY
Contrator

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	4th Cross									
		Sqm	2.0	154.00	4.00	0.10		30.80		
	5th Cross									
		Sqm	2.0	390.50	6.00	0.10		78.10		
	A Chandrappa road 3rd Cross (LHS)									
		Sqm	2.0	110.50	5.18	0.10		22.10		
	Main Road & Cross Road									
		Sqm	2.0	129.50	4.00	0.10		25.90		
	DEFENCE LAYOUT									
	3rd Road									
		Sqm	2.0	229.00	8.00	0.10		45.80		
	BEL LAYOUT									
	3rd Block 12th Cross Road									
		Sqm	2.0	258.60	5.00	0.10		51.72		
	3rd Block 9th Cross Road									
		Sqm	2.0	212.50	5.00	0.10		42.50		
	5th Block venkateshwari Temple Road									
		Sqm	2.0	270.00	7.00	0.10		54.00		
		Sqm								
	SAI GARDEN LAYOUT									
	1st Cross Road									
		Sqm	1.0	56.10	0.10	0.10		5.61		
	MUNIKALAPPA LAYOUT									
	1st Main Road									
		Sqm	2.0	205.50	0.10	0.10		41.10		
		Sqm	2.0	58.63	0.10	0.10		11.73		

M/S. RAM & COMPANY

Contractor

RUDRAPRASAD CONSULTANTS BANGALORE

PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	SONAPPA LAYOUT									
	4th Cross									
		Sqm	2.0	77.00	0.10	0.10		15.40		
	12 A main road (sathya green appartment Road)									
		Sqm	2.0	255.50	0.10	0.10		51.10		
	KODIGEHALLI LAYOUT									
	3rd Main Road to dead end									
		Sqm	2.0	52.25	0.10	0.10		10.45		
	5th Cross									
		Sqm	2.0	56.54	0.10	0.10		11.31		
	2nd Cross									
		Sqm	2.0	50.38	0.10	0.10		10.08		
	4th Cross									
		Sqm	2.0	50.71	0.10	0.10		10.14		
	3rd Cross									
		Sqm	2.0	36.52	0.10	0.10		7.30		
	1st Cross									
		Sqm	2.0	82.06	0.10	0.10		16.41		
	Opposite to 1st cross road									
		Sqm	2.0	82.50	0.10	0.10		16.50		
	SIDDIVINAYAKKA LAYOUT									
	6th Main Road									
		Sqm	2.0	89.10	0.10	0.10		17.82		
	4th main road(all cross Road)									
		Sqm	2.0	412.50	0.10	0.10		82.50		
		Sqm	2.0	58.30	0.10	0.10		11.66		
		Sqm	2.0	55.00	0.10	0.10		11.00		

M/S. RAM & COMPANY
Contrator

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

AE/W10

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	4th main dead end Road (T shape)									
		Sqm	2.0	170.50	0.10	0.10		34.10		
	TEACHERS LAYOUT									
	1st cross ward (At Bottom)									
		Sqm	2.0	82.50	6.50	0.10		16.50		
	RAJESHWARI LAYOUT									
	Tank Bund Road									
		Sqm	2.0	54.50	5.80	0.10		10.90		
		Sqm	2.0	49.50	6.00	0.10		9.90		
	SINGAPURA GARDEN									
		Sqm	2.0	215.70	0.10	0.10		43.14		
	BEL 2ND BLOCK									
	2nd Block Road									
		Sqm	2.0	151.00	0.10	0.10		30.20		
	BEL LATOUT									
	5th Block 4th Cross Road									
		Sqm	2.0	166.00	0.10	0.10		33.20		
		Sqm				**Grand Total Quantity**	=	**3411.31**	542.72	**1851386.16**

M/S. RAM & COMPANY
Contrator

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
2	Providing and laying in position plain cement concrete of mix 1:4:8(M7.5)with OPC cement @ 180kgs, with 40mm and down size graded granite metal coarse aggregates @0.85cum and fine aggregtes @ 0.57cum machine mixed, machine mixed, concrete laid in layers not exceeding 15 cms. thick, well compacted, in foundation including cost of all materials, labour, HOM of machinery, curing complete as per specifications and as per the directions of the Engineer-in-charge of the work .(Road)									
	Kalathur Layout(Drain work)									
	2nd Main Road (LHS)									
	0.00	Cum	1.0	0.00	0.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.70	0.70	0.15	3.15		
	60.50	Cum	1.0	30.50	0.70	0.70	0.15	3.20		
	2nd Main Road (RHS)									
	0.00	Cum	1.0	0.00	0.65	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.65	0.65	0.15	2.93		
	60.50	Cum	1.0	30.50	0.65	0.65	0.15	2.97		
	6th Main Road (LHS)									
	0.00	Cum	1.0	0.00	0.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.70	0.70	0.15	3.15		
	67.10	Cum	1.0	37.10	0.70	0.70	0.15	3.90		
	6th Main Road (RHS)									
	0.00	Cum	1.0	0.00	0.65	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.65	0.65	0.15	2.93		
	67.10	Cum	1.0	37.10	0.65	0.65	0.15	3.62		
	7th Main Road (RHS)									
	0.00	Cum	1.0	0.00	0.68	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.68	0.68	0.15	3.06		
	68.20	Cum	1.0	38.20	0.68	0.68	0.15	3.90		

M/S. RAM & COMPANY Contrator

RUDRAPRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer BBMP Vidyaranyapura Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	7th Main Road (RHS)									
	0.00	Cum	1.0	0.00	0.63	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.63	0.63	0.15	2.84		
	68.20	Cum	1.0	38.20	0.63	0.63	0.15	3.61		
	TEACHERS LAYOUT									
	1st cross ward (NEW DRAIN)									
	0.00	Cum	2.0	0.00	0.60	0.00	0.15	0.00		
	30.00	Cum	2.0	30.00	0.60	0.60	0.15	5.40		
	60.00	Cum	2.0	30.00	0.60	0.60	0.15	5.40		
	82.50	Cum	2.0	22.50	0.60	0.60	0.15	4.05		
	Kalathur Layout (Drain Work)									
	1st Main Road (LHS)									
	0.00	Cum	1.0	0.00	1.60	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	1.60	1.60	0.15	7.20		
	42.90	Cum	1.0	12.90	1.60	1.60	0.15	3.10		
	1st Main Road (LHS)									
	0.00	Cum	1.0	0.00	0.67	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.67	0.67	0.15	3.02		
	60.00	Cum	1.0	30.00	0.67	0.67	0.15	3.02		
	90.00	Cum	1.0	30.00	0.67	0.67	0.15	3.02		
	112.20	Cum	1.0	22.20	0.67	0.67	0.15	2.23		
	1st Main Road (RHS)									
	0.00	Cum	1.0	0.00	0.77	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		
	60.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		
	90.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		
	112.20	Cum	1.0	22.20	0.77	0.77	0.15	2.56		

M/S. RAM & COMPANY
Contrator

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	1st Cross Road (RHS)									
	0.00	Cum	1.0	0.00	0.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.70	0.70	0.15	3.15		
	60.00	Cum	1.0	30.00	0.70	0.70	0.15	3.15		
	73.70	Cum	1.0	13.70	0.70	0.70	0.15	1.44		
	1st Cross Road (LHS)									
	0.00	Cum	1.0	0.00	0.78	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.78	0.78	0.15	3.51		
	60.00	Cum	1.0	30.00	0.78	0.78	0.15	3.51		
	73.70	Cum	1.0	13.70	0.78	0.78	0.15	1.60		
	2nd Cross Road (RHS)									
	0.00	Cum	1.0	0.00	1.10	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	1.10	1.10	0.15	4.95		
	60.00	Cum	1.0	30.00	1.10	1.10	0.15	4.95		
	90.00	Cum	1.0	30.00	1.10	1.10	0.15	4.95		
	120.00	Cum	1.0	30.00	1.10	1.10	0.15	4.95		
	150.00	Cum	1.0	30.00	1.10	1.10	0.15	4.95		
	180.00	Cum	1.0	30.00	1.10	1.10	0.15	4.95		
	210.00	Cum	1.0	30.00	1.10	1.10	0.15	4.95		
	230.50	Cum	1.0	20.50	1.10	1.10	0.15	3.38		
	2nd Cross Road (RHS)									
	0.00	Cum	1.0	0.00	0.77	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		
	60.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		
	90.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		
	120.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		
	150.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		
	180.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		
	210.00	Cum	1.0	30.00	0.77	0.77	0.15	3.47		

M/S. RAM & COMPANY
Contractor

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	230.50	Cum	1.0	20.50	0.77	0.77	0.15	2.37		
	3rd Cross Road (RHS)									
	0.00	Cum	1.0	0.00	0.73	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.73	0.73	0.15	3.29		
	60.00	Cum	1.0	30.00	0.73	0.73	0.15	3.29		
	90.00	Cum	1.0	30.00	0.73	0.73	0.15	3.29		
	94.60	Cum	1.0	4.60	0.73	0.73	0.15	0.50		
	3rd Cross Road (LHS)									
	0.00	Cum	1.0	0.00	0.67	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.67	0.67	0.15	3.02		
	60.00	Cum	1.0	30.00	0.67	0.67	0.15	3.02		
	90.00	Cum	1.0	30.00	0.67	0.67	0.15	3.02		
	94.60	Cum	1.0	4.60	0.67	0.67	0.15	0.46		
	4th Cross Road (RHS)									
	0.00	Cum	1.0	0.00	0.65	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.65	0.65	0.15	2.93		
	60.00	Cum	1.0	30.00	0.65	0.65	0.15	2.93		
	90.00	Cum	1.0	30.00	0.65	0.65	0.15	2.93		
	105.60	Cum	1.0	15.60	0.65	0.65	0.15	1.52		
	4th Cross Road (LHS)									
	0.00	Cum	1.0	0.00	0.60	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.60	0.60	0.15	2.70		
	60.00	Cum	1.0	30.00	0.60	0.60	0.15	2.70		
	90.00	Cum	1.0	30.00	0.60	0.60	0.15	2.70		
	105.60	Cum	1.0	15.60	0.60	0.60	0.15	1.40		

M/S. RAM & COMPANY
Contrator

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer DE, W10

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	5th Cross Road (RHS)									
	0.00	Cum	1.0	0.00	0.75	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.75	0.75	0.15	3.38		
	60.00	Cum	1.0	30.00	0.75	0.75	0.15	3.38		
	90.00	Cum	1.0	30.00	0.75	0.75	0.15	3.38		
	120.00	Cum	1.0	30.00	0.75	0.75	0.15	3.38		
	132.00	Cum	1.0	12.00	0.75	0.75	0.15	1.35		
	5th Cross Road (LHS)									
	0.00	Cum	1.0	0.00	0.75	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.75	0.75	0.15	3.38		
	60.00	Cum	1.0	30.00	0.75	0.75	0.15	3.38		
	90.00	Cum	1.0	30.00	0.75	0.75	0.15	3.38		
	120.00	Cum	1.0	30.00	0.75	0.75	0.15	3.38		
	132.00	Cum	1.0	12.00	0.75	0.75	0.15	1.35		
	2nd Main Road (LHS)									
	0.00	Cum	1.0	0.00	0.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	0.70	0.70	0.15	3.15		
	60.00	Cum	1.0	30.00	0.70	0.70	0.15	3.15		
	90.00	Cum	1.0	30.00	0.70	0.70	0.15	3.15		
	116.60	Cum	1.0	26.60	0.70	0.70	0.15	2.79		
		Cum	**Grand Total Quantity**				=	**251.25**	5159.02	**1296189.07**

M/S. RAM & COMPANY
Contrator

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub Division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
63	Providing and laying reinforced cement precast slab of mix CC 1:1.5:3 using 20mm down size graded Granite metal using HYSD 10mm dia steel @10mm c/c both ways									
	Kalathur Layout(Drain work)									
	Cover Slab									
		Sqm	1.0	10.45	2.68	2.68		28.01		
		Sqm	**Grand Total Quantity**				=	**28.01**	1957	**54807.74**

M/s. RAM & COMPANY Contractor

RUDRAPRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length meters	Width meters	Mean Width meters	Depth meters	Quantity	Rate in Rs.	Amount in Rs.
21	Dismantling of cement concrete pavement by mechanical means using pneumatic tools, breaking to pieces not exceeding 0.02 cum in volume and stock piling at designated locations and disposal of dismantled materials stacking serviceable and unserviceable materials seperately complete as per specification and as per the directions of the Engineer-in-charge of the work .									
	CHAMUNDESHWARI LAYOUT									
	Venugopalswami temple 2nd Road (un named)									
	0.00	Cum	1.0	0.00	4.00	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.00	4.00	0.15	18.00		
	60.00	Cum	1.0	30.00	4.00	4.00	0.15	18.00		
	90.00	Cum	1.0	30.00	4.00	4.00	0.15	18.00		
	96.50	Cum	1.0	6.50	4.00	4.00	0.15	3.90		
	Subbanna Road 2nd Cross									
	0.00	Cum	1.0	0.00	4.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.70	4.70	0.15	21.15		
	60.00	Cum	1.0	30.00	4.70	4.70	0.15	21.15		
	90.00	Cum	1.0	30.00	4.70	4.70	0.15	21.15		
	97.00	Cum	1.0	7.00	4.70	4.70	0.15	4.94		
	C RAMAIAH LAYOUT									
	3'D Cross Road									
	0.00	Cum	1.0	0.00	6.20	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	6.20	6.20	0.15	27.90		
	32.12	Cum	1.0	2.12	6.20	6.20	0.15	1.97		
	3'C Cross Road									
	0.00	Cum	1.0	0.00	5.80	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.80	5.80	0.15	26.10		
	32.01	Cum	1.0	2.01	5.80	5.80	0.15	1.75		

M/S. RAM & COMPANY
Contractor

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	3'B Cross Road									
	0.00	Cum	1.0	0.00	5.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.70	5.70	0.15	25.65		
	32.01	Cum	1.0	2.01	5.70	5.70	0.15	1.72		
	3'A Cross Road									
	0.00	Cum	1.0	0.00	5.90	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.90	5.90	0.15	26.55		
	32.01	Cum	1.0	2.01	5.90	5.90	0.15	1.78		
	2'A Cross Road									
	0.00	Cum	1.0	0.00	5.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.70	5.70	0.15	25.65		
	32.01	Cum	1.0	2.01	5.70	5.70	0.15	1.72		
	MUNESHWARA LAYOUT									
	6th Cross Road									
	0.00	cum	1.0	0.00	4.60	0.00	0.15	0.00		
	30.00	cum	1.0	30.00	4.60	4.60	0.15	20.70		
	60.00	cum	1.0	30.00	4.60	4.60	0.15	20.70		
	90.00	cum	1.0	30.00	4.60	4.60	0.15	20.70		
	120.00	cum	1.0	30.00	4.60	4.60	0.15	20.70		
	125.50	cum	1.0	5.50	4.60	4.60	0.15	3.80		
	In b/w 5th & 6th Cross Road									
	0.00	cum	1.0	0.00	5.30	0.00	0.15	0.00		
	30.00	cum	1.0	30.00	5.30	5.30	0.15	23.85		
	38.20	cum	1.0	8.20	5.30	5.30	0.15	6.52		

M/S. RAM & COMPANY
Contrator

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	MUNESHWARA LAYOUT									
	2nd Cross Road									
	0.00	Cum	1.0	0.00	4.60	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	60.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	90.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	120.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	150.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	160.10	Cum	1.0	10.10	4.60	4.60	0.15	6.97		
	3rd Cross Road									
	0.00	Cum	1.0	0.00	4.50	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	72.60	Cum	1.0	42.60	4.50	4.50	0.15	28.76		
	5th Cross Road									
	0.00	Cum	1.0	0.00	4.50	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	60.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	90.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	120.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	128.00	Cum	1.0	8.00	4.50	4.50	0.15	5.40		
	CHAMUNDESHWARI LAYOUT									
	Venugopalswami temple Main Road (un named)									
	0.00	Cum	1.0	0.00	4.90	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.90	4.90	0.15	22.05		
	60.00	Cum	1.0	30.00	4.90	4.90	0.15	22.05		
	90.00	Cum	1.0	30.00	4.90	4.90	0.15	22.05		

M/S. RAM & COMPANY
Contrator

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	120.00	Cum	1.0	30.00	4.90	4.90	0.15	22.05		
	150.00	Cum	1.0	30.00	4.90	4.90	0.15	22.05		
	180.00	Cum	1.0	30.00	4.90	4.90	0.15	22.05		
	210.00	Cum	1.0	30.00	4.90	4.90	0.15	22.05		
	220.60	Cum	1.0	10.60	4.90	4.90	0.15	7.79		
	Venugopalswami temple 1st Cross Road (									
	0.00	Cum	1.0	0.00	3.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	3.70	3.70	0.15	16.65		
	60.00	Cum	1.0	30.00	3.70	3.70	0.15	16.65		
	84.50	Cum	1.0	24.50	3.70	3.70	0.15	13.60		
	CHAMUNDESHWARI LAYOUT									
	2nd Cross 4th Phase									
	0.00	Cum	1.0	0.00	5.00	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.00	5.00	0.15	22.50		
	46.70	Cum	1.0	16.70	5.00	5.00	0.15	12.53		
	Un Named Road (next connected to 1ST Cross 4th Phase)									
	0.00	Cum	1.0	0.00	5.00	0.00	0.15	0.00		
	24.00	Cum	1.0	24.00	5.00	5.00	0.15	18.00		
	Un Named Road (next connected to 2nd Cross 4th Phase)									
	0.00	Cum	1.0	0.00	5.20	5.10	0.15	0.00		
	30.00	Cum	1.0	30.00	5.20	5.20	0.15	23.40		
	44.00	Cum	1.0	14.00	5.20	5.20	0.15	10.92		
	Un Named Road (Dead End Curve Road)									
	0.00	Cum	1.0	0.00	3.50	4.35	0.15	0.00		
	30.00	Cum	1.0	30.00	3.50	3.50	0.15	15.75		
	59.50	Cum	1.0	29.50	3.50	3.50	0.15	15.49		

M/s. RAM & COMPANY
Contrator

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer AE, W10

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	2nd Cross Road									
	0.00	Cum	1.0	0.00	3.80	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	3.80	3.80	0.15	17.10		
	60.00	Cum	1.0	30.00	3.80	3.80	0.15	17.10		
	83.10	Cum	1.0	23.10	3.80	3.80	0.15	13.17		
	Oppposite to 9th Cross									
	0.00	Cum	1.0	0.00	5.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.70	5.70	0.15	25.65		
	55.50	Cum	1.0	25.50	5.70	5.70	0.15	21.80		
	Jalahali East ,right side vinayaka provision store (infront of sharadadevi chicken center) Govt sc									
	0.00	Cum	1.0	0.00	6.50	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	6.50	6.50	0.15	29.25		
	60.00	Cum	1.0	30.00	6.50	6.50	0.15	29.25		
	83.00	Cum	1.0	23.00	6.50	6.50	0.15	22.43		
	SINGAPURA PARADISE									
	Sri varadaraja swamy Badavane Basavanna Main Road									
	0.00	Cum	1.0	0.00	6.00	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	6.00	6.00	0.15	27.00		
	60.00	Cum	1.0	30.00	6.00	6.00	0.15	27.00		
	67.80	Cum	1.0	7.80	6.00	6.00	0.15	7.02		
	KUVEMPUNAGAR 2ND STAGE									
	Kuvempunagar 2nd State (Main Road)									
	0.00	Cum	1.0	0.00	5.00	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.00	5.00	0.15	22.50		
	60.00	Cum	1.0	30.00	5.00	5.00	0.15	22.50		

M/S. RAM & COMPANY Contractor

RUDRAPRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer AE, W10

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length meters	Width meters	Mean Width meters	Depth meters	Quantity	Rate in Rs.	Amount in Rs.
	68.60	Cum	1.0	8.60	5.00	5.00	0.15	6.45		
	SRINIKETHBADAVANE									
	sriniketh badavane Beside 5th Cross									
	0.00	Cum	1.0	0.00	3.50	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	3.50	3.50	0.15	15.75		
	44.00	Cum	1.0	14.00	3.50	3.50	0.15	7.35		
	0.00	Cum	1.0	0.00	4.10	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.10	4.10	0.15	18.45		
	60.00	Cum	1.0	30.00	4.10	4.10	0.15	18.45		
	90.00	Cum	1.0	30.00	4.10	4.10	0.15	18.45		
	120.00	Cum	1.0	30.00	4.10	4.10	0.15	18.45		
	150.00	Cum	1.0	30.00	4.10	4.10	0.15	18.45		
	160.50	Cum	1.0	10.50	4.10	4.10	0.15	6.46		
	MUNESHWARA LAYOUT									
	4th Cross Road									
	0.00	Cum	1.0	0.00	4.60	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	60.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	72.00	Cum	1.0	12.00	4.60	4.60	0.15	8.28		
	MUNIKALAPPA LAYOUT									
	3rd Cross 2nd Phase									
	0.00	Cum	1.0	0.00	6.00	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	6.00	6.00	0.15	27.00		
	60.00	Cum	1.0	30.00	6.00	6.00	0.15	27.00		
	71.00	Cum	1.0	11.00	6.00	6.00	0.15	9.90		

M/s. RAM & COMPANY
Contractor

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	Kuvempunagara 1st Stage									
	Oppsite to 8th cross									
	0.00	Cum	1.0	0.00	5.45	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.45	5.45	0.15	24.53		
	40.00	Cum	1.0	10.00	5.45	5.45	0.15	8.18		
		Cum				Grand Total Quantity	-	1513.93	827.86	1253241.17

1,9 [illegible] 3239

M/S. RAM & COMPANY
Contractor

RUDRAPRASAD CONSULTANTS BANGALORE
PMC

Assistant Engineer

AE W10

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length meters	Width meters	Mean Width meters	Depth meters	Quantity	Rate in Rs.	Amount in Rs.
22	Construction of dry lean cement concrete mix CC1:5:10 with OPC cement @160Kgs, with 25mm and down size graded granite metal coarse aggregate at 0.86cum and fine aggregates @ 0.58cum Sub- base over a prepared sub-grade with (coarse and fine aggregate conforming to IS: 383) aggregate cement ratio not to exceed 15:1. Aggregate gradation after blending to be as per Table 600-1, cement content not to be less than 160 kg/ cum, optimum moisture content to be determined during trial length construction, concrete strength not to be less than 10 Mpa at 7 days, mixed in a batching plant, transported to site, laid with a paver with electronic sensor, compacting with 8-10 tonnes vibratory roller, finishing and curing complete as per specifications and as per the directions of the Engineer-in-charge of the work .									
	CHAMUNDESHWARI LAYOUT									
	Venugopalswami temple 2nd Road (un named)									
	0.00	Cum	1.0	0.00	4.00	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.00	4.00	0.15	18.00		
	60.00	Cum	1.0	30.00	4.00	4.00	0.15	18.00		
	90.00	Cum	1.0	30.00	4.00	4.00	0.15	18.00		
	96.50	Cum	1.0	6.50	4.00	4.00	0.15	3.90		
	Subbanna Road 2nd Cross									
	0.00	Cum	1.0	0.00	4.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.70	4.70	0.15	21.15		
	60.00	Cum	1.0	30.00	4.70	4.70	0.15	21.15		
	90.00	Cum	1.0	30.00	4.70	4.70	0.15	21.15		
	97.00	Cum	1.0	7.00	4.70	4.70	0.15	4.94		
	C RAMAIAH LAYOUT									
	3'D Cross Road									
	0.00	Cum	1.0	0.00	6.20	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	6.20	6.20	0.15	27.90		
	32.12	Cum	1.0	2.12	6.20	6.20	0.15	1.97		

M/S. RAM & COMPANY Contractor

RUDRAPRASAD CONSULTANTS BANGALORE PMC

Assistant Engineer

Assistant Executive Engineer BBMP Vidyaranyapura Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	3'C Cross Road									
	0.00	Cum	1.0	0.00	5.80	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.80	5.80	0.15	26.10		
	32.01	Cum	1.0	2.01	5.80	5.80	0.15	1.75		
	3'B Cross Road									
	0.00	Cum	1.0	0.00	5.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.70	5.70	0.15	25.65		
	32.01	Cum	1.0	2.01	5.70	5.70	0.15	1.72		
	3'A Cross Road									
	0.00	Cum	1.0	0.00	5.90	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.90	5.90	0.15	26.55		
	32.01	Cum	1.0	2.01	5.90	5.90	0.15	1.78		
	2'A Cross Road									
	0.00	Cum	1.0	0.00	5.70	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	5.70	5.70	0.15	25.65		
	32.01	Cum	1.0	2.01	5.70	5.70	0.15	1.72		
	MUNESHWARA LAYOUT									
	6th Cross Road									
	0.00	cum	1.0	0.00	4.60	0.00	0.15	0.00		
	30.00	cum	1.0	30.00	4.60	4.60	0.15	20.70		
	60.00	cum	1.0	30.00	4.60	4.60	0.15	20.70		
	90.00	cum	1.0	30.00	4.60	4.60	0.15	20.70		
	120.00	cum	1.0	30.00	4.60	4.60	0.15	20.70		
	125.50	cum	1.0	5.50	4.60	4.60	0.15	3.80		

M/S. RAM & COMPANY — Contrator

RUDRAPRASAD CONSULTANTS BANGALORE — PMC

Assistant Engineer AE(W)10

Assistant Executive Engineer, BBMP Vidyaranyapura Sub division

BBMP

BRUHAT BANGLORE MAHANAGARA PALIKE

YALAHANKA ZONE, BANGLORE

MEASUREMENT SHEET

RA 1st AND PART BILL

Name of work:	**Package No-04 (consists of 28 works Ward No 10 and Ward No 11)**
Estimated Cost :	**970.00 Lakhs**
Job Code/Indent No.	**010-18-000050**
Head of Account :	P3158 SIPInfrastructure project works
Name of Agency:	M/S Ram and Company, Engineers & Contractors.# 10,3rd Floor,Puttaiah Compound, 80 Ft Road, Ashwath Nagar, RMV 2nd Stage Banglore-94
PMC:	M/S Rudraprasad Consultants, No. 3, 7th Main, Malleswaram, Bangalore - 560003
Amount Put to Tender	**93391648.10**
Approved Tender Price	**9,99,29,063.47**
Percentage	7% Above
Period of Completion:	8 Months

Measurements Recarded on :

Sl. No.	DESCRIPTIONS	UNIT	NO	Length	Width	Mean Width	Depth	Quantity	Rate in Rs.	Amount in Rs.
				meters	meters	meters	meters			
	In b/w 5th & 6th Cross Road									
	0.00	cum	1.0	0.00	5.30	0.00	0.15	0.00		
	30.00	cum	1.0	30.00	5.30	5.30	0.15	23.85		
	38.20	cum	1.0	8.20	5.30	5.30	0.15	6.52		
	MUNESHWARA LAYOUT									
	2nd Cross Road									
	0.00	Cum	1.0	0.00	4.60	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	60.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	90.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	120.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	150.00	Cum	1.0	30.00	4.60	4.60	0.15	20.70		
	160.10	Cum	1.0	10.10	4.60	4.60	0.15	6.97		
	3rd Cross Road									
	0.00	Cum	1.0	0.00	4.50	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	72.60	Cum	1.0	42.60	4.50	4.50	0.15	28.76		
	5th Cross Road									
	0.00	Cum	1.0	0.00	4.50	0.00	0.15	0.00		
	30.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	60.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	90.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	120.00	Cum	1.0	30.00	4.50	4.50	0.15	20.25		
	128.00	Cum	1.0	8.00	4.50	4.50	0.15	5.40		

M/S. RAM & COMPANY — Contrator

RUDRAPRASAD CONSULTANTS BANGALORE — PMC

Assistant Engineer AE, WD

Assistant Executive Engineer
BBMP Vidyaranyapura
Sub division